

SPS-E036-81
10 June 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 9 June 1981

STAT

1. SAFE

A. A second Conversion Requirements Review began on 8 June 1981 in Washington D.C. Representatives of [REDACTED] the Consolidated SAFE Project Office and DIA are meeting throughout the week to discuss existing files which will have to be converted to run on the SAFE System. While primarily a DIA problem in terms of the number of files to be converted, the CIA also has some significant conversion requirements.

STAT

B. Agency security representatives traveled to [REDACTED] Development Facility [REDACTED] on 8 June 1981 to conduct a security inspection and certification of the computer center. When certified, the center will be able to operate in the SI/TK mode. [REDACTED]

STAT
STAT

STAT

2. ADSTAR

A. Section 5, User Workstation Operations, is completed.

B. Section 6, Librarian Workstation Operations, completed the second draft.

C. Section 7, ADSTAR Operator Workstation, completed first draft.

STAT

STAT